
2000 Measure A 
Transit Improvement Program
Citizens Watchdog Committee Report on Fiscal Year 2017
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BENEFITS AND KEY ACHIEVEMENTS 
The Citizen Watchdog Committee (CWC) provides this report to inform the community on the status of 2000 
Measure A (“Measure A”) projects and how they are enhancing the quality of life for residents, commuters, 
businesses and workers in Santa Clara County. This summary report is a snapshot of Measure A projects completed 
or significant milestones achieved during Fiscal Year 2017 (FY 2017: the period of 7/1/2016 – 6/30/2017), and the 
CWC’s conclusion that during this period Measure A tax dollars were spent as intended by the ballot.

In November 2000, Santa Clara County voters approved Measure A, a 30-year half  cent sales tax dedicated to 
enhancing the county’s public transit system. Revenue collection began in 2006. Most of the ballot-defined projects 
are massive and complex, requiring years to plan and construct. Numerous accomplishments have occurred during 
the first 11 years of the 30-year Measure A program. A few key milestones that occurred during FY 2017 are:

VTA’S BART SILICON VALLEY EXTENSION 
VTA made significant progress on the planned 16-mile, six-station extension of the existing San Francisco Bay 

Area Rapid Transit District (BART) system into Santa Clara County. The project will 
provide an environmentally friendly transit alternative to the congested I-880/I-680 
commute corridor, increase job access for Santa Clara County residents and increase 
access to and from major educational institutions. Furthermore, the project has 
already spurred transit-oriented development and economic benefits.  

Substantial progress was realized in FY 2017 on the first 10 miles of the project, 
BART Silicon Valley Phase I, the Berryessa Extension. Track installation, completion 
of the power network and contact rail energization at all locations were completed. 
Road reconstruction projects at Capitol Avenue and Dixon Landing Road were 
finished. Work commenced Montague Expressway/South Milpitas Boulevard. 
Improvement Project improving station access as well as adding flood control and 
traffic relief. The Milpitas and Berryessa stations and associated parking structures 
were substantially completed. VTA and BART continue to work together to complete 
the testing phase to enable passenger service in 2019.  

During FY 2017, the Draft Subsequent Environmental Impact Report (SEIR)/ Draft Supplemental Environmental 
Impact Statement (SEIS) was released for Phase II (the last six miles that extend the project to the city of Santa 
Clara).  Since then, the VTA Board of Directors certified the SEIR and approved the single-bore tunneling 
methodology for the 5-mile subway through downtown San Jose. VTA is working diligently to seek federal funding 
to augment the 2000 Measure A dollars allocated for the project. In 2016, Santa Clara County voters passed 
Measure B by nearly 72%, which will provide $1.5 billion for Phase II.  

CALTRAIN SERVICE UPGRADES 
Electrifying the Caltrain system will increase speed, capacity and reliability while 
reducing emissions and noise. VTA partners with Caltrain on implementation 
and reimburses Caltrain for its share of the project related costs. In June 2017, a 
full Notice to Proceed was issued to Balfour Beatty Infrastructure to begin work 
on the design-build electrification project and Stadler US for the manufacture of 
the high-performance electric trains.  



Santa Clara Station Pedestrian Underpass provides an extended pedestrian tunnel 
under the Caltrain/ACE/Capitol Corridor/freight railroad tracks at the Santa Clara 
Caltrain Station. This project improves safety and mobility by providing a grade-
separated crossing for pedestrians and bicycles that connects Benton Street, Brokaw 
Road, and the station’s center-boarding platform. In FY 2017, the project was 
constructed. The project opened to the public in summer 2017 and since then received 
several accolades. 

BUS SERVICE IMPROVEMENTS  
Alum Rock/Santa Clara BRT revenue service began in May 2017. This project 
enhanced the county’s highest transit ridership corridor by providing limited-
stop rapid bus service from the Eastridge Transit Center to the Arena Station in 
downtown San Jose using Capitol Expressway, Alum Rock Avenue and Santa Clara 
Street. The project includes median lane features and was designed in an alignment 
consistent with light rail stations, enabling potential future conversion.  

Stevens Creek Rapid 523 project is focused on providing an enhanced service that 
will serve the Berryessa BART Station when it opens and, in coordination with VTA’s BART Transit Integration 
Plan, create a service plan between Berryessa BART and De Anza College. The construction contract was awarded 
in April 2017. Since then the roadwork was completed, bus stops are now operational and passenger amenities 
upgrades are underway. The Rapid 523 line will begin revenue service once BART is operational.

The De Anza College Stelling Road Bus Facility improvements contract was awarded in June 2017. This bus facility 
services VTA bus routes 25, 53, 55 and 323. Since its completion in February 2018, passengers enjoy a cleaner bus 
stop, multiple bus shelters, new lighting, and new WiFi hotspot.  

Additional information and the status of individual Measure A projects are contained in the CWC Annual Report 
on FY 2017 available at: www.vta.org/cwc.  

CITIZENS WATCHDOG COMMITTEE FINDING: 
The CWC appreciates the importance of the role entrusted to us by voters in Santa Clara County to provide 
oversight for the tax collected under Measure A and for keeping county residents informed. To that end, we 
reviewed expenditures for the subject period, evaluated the results of an independent audit we commissioned of 
Measure A expenditures, and conducted a public hearing on May 9, 2018, to obtain input from the community on 
the Measure A Program. After thorough review and careful consideration of all information and input received:

It is the conclusion of the Citizens Watchdog Committee that for the period of FY 2017, 
2000 Measure A tax dollars were spent in accordance with the intent of the Measure.

Citizens Watchdog Committee members:
MEMBER REPRESENTS MEMBER REPRESENTS
Noel Tebo............................................... City of San Jose Connie Rogers ..............................South County Cities
Matthew Quevedo ................................ Silicon Valley Leadership Group Aneliza Del Pinal .........................Senior Citizens
Chris C. Elias ......................................... Environmentalists Stephen C. Blaylock .....................Mass Transit Users
Martin B. Schulter ................................ Disabled Persons Aaron S. Morrow .........................Disabled Community
Aboubacar Ndiaye ................................ South Bay AFL-CIO Labor Council Herman H. Wadler ......................Bicyclists and Pedestrians
Ray Hashimoto ..................................... Home Builders Association of  William Hadaya ...........................Santa Clara County Chamber of   
                                                                  Northern California                                                          Commerce Coalition 

Respectfully submitted, 

Chris Elias
Vice Chairperson, Citizens Watchdog Committee


