

## 2000 MEASURE A TRANSIT IMPROVEMENT PROGRAM

## STATUS

<b>1- Extend BART from Fremont through Milpitas to Downtown San Jose and the Santa Clara Caltrain Station</b>	
<b>1-1 BART SV Program Development, Implementation &amp; Warm Springs</b>	
● BART - Silicon Valley Program Development & Implementation	Ongoing
● Warm Springs Extension (WSX) - VTA Share	Construction
<b>1-2 BART SV Corridor Establishment and Maintenance (CEM)</b>	
● Silicon Valley Corridor Establishment and Maintenance	Ongoing
<b>1-3 BART Silicon Valley Extension</b>	
● Berryessa Extension Project (SVBX Phase I)	Construction
● Future Extension to Santa Clara (SVSX Phase II)	Under Development -Awaiting Funding
● Newhall Maintenance Facility	Under Development
● BART Core Systems Modifications	Construction
<b>1-4 BART Other Supporting Projects</b>	
● King Road Bus Rapid Transit	Ongoing
● Northern Light Rail Express	Completed
✓ Santa Clara Pocket Track	Completed
● BART Transit Integration Analysis & Improvements	Ongoing
● N. First St. Speed Improvements & First St./Tasman Ave. Modifications	Ongoing
<b>2 - Provide Connection from Mineta San Jose International Airport to BART, Caltrain and VTA Light Rail</b>	
● Mineta San Jose Airport People Mover	Inactive - PRT technology not ready
<b>3 - Extend Light Rail from Downtown San Jose to The East Valley</b>	
✓ Downtown East Valley Planning & Conceptual Engineering	Completed
● Downtown East Valley Environmental & 90% CELR	Ongoing
✓ Capitol Expressway Light Rail - Pedestrian Improvements	Completed
✓ Capitol Expressway Light Rail - Eastridge Transit Center	Completed
● Capitol Expressway Light Rail Phase II: Light Rail to Eastridge	Awaiting Funding
<b>4 - Low Floor Light Rail Vehicles</b>	
✓ Low Floor Light Rail Vehicles	Completed
<b>5 - Improve Caltrain: Double Track to Gilroy &amp; Electrify from Palo Alto to Gilroy</b>	
● Caltrain South County Capacity Improvements	Pending CA High Speed Rail
● Caltrain Electrification/High Speed Rail	Ongoing
● Caltrain Electrification Early Investment Program (VTA Share)	Ongoing
<b>6 - Caltrain Service Upgrades</b>	
● Caltrain Service Upgrades	Ongoing
✓ Caltrain Improvement Plan	Completed
● Bike Sharing Pilot Project	Ongoing
● Caltrain Mountain View Parking Structure	Pending CA High Speed Rail
✓ Caltrain/Union Pacific Blossom Hill Pedestrian Grade Separation	Completed
✓ Caltrain Safety Enhancements	Next Phase Pending CA High Speed Rail
● Santa Clara Station Pedestrian Underpass Extension	Ongoing
✓ Santa Clara & San Jose Diridon Station Upgrades	Completed
<b>7 - Palo Alto Intermodal Transit Center</b>	
● Palo Alto Intermodal Transit Center	Pending CA High Speed Rail
<b>8 - Improve Bus Service in Major Corridors</b>	
● Bus Rapid Transit Strategic Plan	Ongoing
✓ Highway-Based Bus Rapid Transit Alternatives Analysis	Completed
● Alum Rock/Santa Clara Bus Rapid Transit	Construction
● Stevens Creek Bus Rapid Transit	Planning - Awaiting Funding
● El Camino Real Bus Rapid Transit	Environmental - Awaiting Funding
● Procurement of 40 Bus Rapid Transit Buses	Ongoing
● Bus Rapid Transit Modifications - Chaboya & North Divisions	Ongoing
● Money Counting Facility Replacement	Closed - Not needed
● DeAnza College Transit Center Improvements	Ongoing
<b>9 - Upgrade Altamont Commuter Express (ACE)</b>	
✓ Included in Santa Clara and San Jose Diridon Station Upgrade	Completed
<b>10 -Improve Highway 17 Express Bus Service</b>	
✓ Improve Highway 17 Express Bus Service	Completed
<b>11 - Connect Caltrain with Dumbarton Rail Corridor</b>	
● Dumbarton Rail Corridor	Inactive
<b>12 - Purchase Zero-Emission Buses &amp; Construct Service Facilities</b>	
✓ 3 Zero-Emission Bus Procurement	Completed
✓ Zero-Emission Bus Facility Improvements	Completed
<b>13 - Develop New LR Corridors</b>	
● New Rail Corridors Study	Ongoing
✓ Light Rail System Analysis	Completed
✓ Southern Light Rail Express	Completed
● Light Rail Transit Extension to Vasona Junction	Awaiting Funding
● Winchester Light Rail Double Track & Platform Extension	Awaiting Funding
<b>14 - Fund Operating &amp; Maintenance Costs for Increased Bus, Rail &amp; Paratransit Service - Ongoing</b>	